GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Rural Water Supply & Sanitation – Guntur District - Providing New Single Village Scheme to Bodesambunivaripalem (V) of Ipur (M) in Guntur District with estimated cost of Rs.87.50 Lakhs – Extension of Agreement Time up to 10.05.2021 for a period of (270) days without Liquidated Damages (LDs) - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 639 **Dated: 11-11-2020.**

Read the following:-

1. G.O.Rt.No.734, PR&RD(RWS-II) Department,Dated:09.11.2017.
2. G.O.Rt.No.267, PR&RD(RWS-I) Department, Dated:26.05.2020.
3. From the Chief Engineer-II, Vijayawada, Lr. No. AEE/DEE(N)/ Bodesarnbunlvaripalern/Guntur/ 2020, Dated:24.08.2020.

****

O R D E R:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 3rd read above, Government after careful examination of the proposal, hereby accord Extension of Agreement time (EOAT) up to 10.05.2021 for a period of (270) days without Liquidated Damages (LDs), as delay is not attributable to the Contractor in respect of the work "Providing New Single Village Scheme to Bodesambunivaripalem (V) of Ipur (M) in Guntur District" with estimated cost of Rs. 87.50 lakhs.

2. The Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available in internet and can be accessed at www.ap.gov.in/goir.ap.gov.in.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer-II, Rural Water Supply & Sanitation, A.P, Vijayawada.
The Engineer-in-Chief, Rural Water Supply & Sanitation, A.P, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
The PS to Hon'ble Minister (PR,RD & Mines & Geology)
The PS to Prl. Secretary to Govt., (PR&RD)
Sf/Scs.

//FORWARDED::BY ORDER//

SECTION OFFICER